COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C19478A

PCN: 19478A-BI D

CONTRACT DESCRI PTI ON:
US6 OVER GARRI SON - BRI DGE REP

PROJECT NO FBRO063- 046

US 6 OVER GARRI SON - BRI DGE REP
NAME OF ROAD:

PRQJECT COUNTI ES: JEFFERSON, REG ON 1

CONTRACTOR:

HAMON | NFRASTRUCTURE, | NC.

5670 FRANKLI N STREET

DENVER CO 80216 (303) 297- 0340
CURRENT PRQJIECT AMI: $ 11,431, 963. 25 PARTI Cl PATI NG

AWARD PROJECT AM: $ 10, 765, 000. 00 NON- PARTI Cl PATI NG

PERCENT COWVPLETE: 100. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0018 FINL

COFRS REPORTI NG CATEGORY: 6

Page 1
ESTI MATE RUN 10/ 11/ 2018

10:35:19

TI ME CHARGED: 1346.0 DAYS TIME ALLOW 11/14/201 FI XED COVPLETI ON DAl

PERCENT TI ME: 344.25 ORI G TI ME ALLOW 10/31/201 FI XED COVPLETI ON DAl

10/ 11/ 2018
09/ 18/ 2014

DATE TI ME STARTED 10/20/2014
10/ 20/ 2014

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

10/ 02/ 2014
10/ 17/ 2014
10/ 20/ 2014

DATE TI ME STOPPED 06/26/2018
DATE ACCEPTED 06/ 26/ 2018

$ 0.00 $ 0.00

11, 431, 963. 25 0. 00

11, 431, 963. 25 0.00
0.00 0.00

11, 431, 963. 25 0. 00

0. 00 20, 630. 24

0.00 0.00

11, 431, 963. 25 20, 630. 24

0. 00 0. 00

0.00 0.00

11, 431, 963. 25 20, 630. 24

0. 00 0. 00

PAYMENT DUE $ 20, 630. 24

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005 626- 00000

0010

631- 00100

0015

700- 70010

0020

700-70011

0025

700- 70012

0030

700- 70016

0035

700- 70018

0040

700- 70019

0045

700- 70021

0050

700- 70380

0055 700- 70589

C19478A
19478A-BI D
FBRO063- 046
| TEM
DESCRI PTI ON
0200 ROADVWAY

Mobi | i zati on

*H ghway Design & Construction

F/ A M nor

Revi si ons

Contract

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

1. 000

950, 000. 00000

1. 000
LS
6, 733, 000. 00000

0. 000

F A
1. 00000
2,655.120

F A
1. 00000
3, 003. 570

FA
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
3, 710. 500

HOUR

1. 00000
0. 000

F A
1. 00000
0. 000

F A

1. 00000

Qry TH S PERI CD
Qry TO DATE

2, 655.
. 000
2, 655.

3, 003.
. 000
3, 003.

3, 710.
. 000
3, 710.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

120

120

570

570

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

. 000
. 000
. 000

. 000
. 000
. 000

Page 2

ESTI MATE RUN 10/ 11/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:35:19

AMOUNT

950, 000.

6, 733, 000.

2, 655.

3, 003.

3, 710.

00

00

.00

12

57

.00

.00

.00

50

.00

.00



CONTI D

CAT NO0200

0060 700- 70595

0085

950- 00106

0090

900- 00014

0095

900- 00014

0105

613- 20300

0110

613-20300

0115

900- 00006

0120

950- 00106

0130

614- 72862

0135

202- 00203

0140 202-00220

C19478A
19478A-BI D
FBR0063- 046
| TEM
DESCRI PTI ON
0200 ROADWAY

F/ A DRB On- Demand Conmittee

Design Services Design work on SEMA ATC #02

Added Item (Lump Sum)/ Rel ocate I TS Line

Added Item (Lunp Sum)/ Garrison Storm Sewer

Furn Lumin

Furn Lumin

Added Item (Dol lar)/ HPS to LED Design Cost

Design Services - Various Additional

Ped Push Button (Spec) Audible Push Buttons

Rem Curb and Gutter

Rem Asphal t Mat

Li ne

Desi gn Services

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
6, 819. 350
DOL
1. 00000
1. 000
LS
72, 715. 20000
1. 000
LS
35, 236. 25000
16. 000
EACH
202. 40000
6. 000
EACH
676. 20000
8, 211. 000
DOL
1. 00000
32, 056. 670
DOL
1. 00000
12. 000
EACH
759. 47000
1, 313. 000
LF
10. 00000
1, 322. 000
sy

11. 73000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

6, 819. 350
0. 000
6, 819. 350

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

16. 000
0. 000
16. 000

6. 000
0. 000
6. 000

8,211. 000
0. 000
8, 211. 000

32, 056. 670
0. 000
32, 056. 670

12. 000
0. 000
12.000

1, 313. 000
0. 000
1, 313. 000

1,322.000
0. 000
1,322.000

Page 3

ESTI MATE RUN 10/ 11/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:35:19

AMOUNT

6,819

72,715

35, 236

3,238

4, 057

8, 211.

32, 056

9,113

13,130

15, 507

.00

35

20

25

40

20

00

67

64

00

06



CONTI D: C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19478A- BI D ESTI MATE RUN 10/ 11/ 2018
PRQJECT: FBR0063- 046 ESTI MATE NO 0018 10: 35: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0145 202- 00250 Rem Pavenent Mar ki ng 0. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 203-00060 Enb Matl (CIP) 90. 000 90. 000
cY 0. 000 0. 00
127. 44000 90. 000 11, 469. 60
0155 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
130. 00000 10. 000 1, 300. 00
0160 208-00020 Silt Fence 210. 000 210. 000
LF 0. 000 0. 00
2.50000 210. 000 525. 00
0165 208-00035 Aggr egat e Bag 52. 000 52. 000
LF 0. 000 0. 00
8. 00000 52. 000 416. 00
0170 208-00045 Conc Washout Str 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0175 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 5. 000
HOUR 0. 000 0. 00
140. 00000 5. 000 700. 00
0180 208- 00206 Erosi on Control Supervisor 1. 000 1. 000
DAY 0. 000 0. 00
150. 00000 1. 000 150. 00
0185 210-00810 Res Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
380. 00000 1. 000 380. 00
0190 210-04020 Modi fy Inlet 2.000 2.000
EACH 0. 000 0. 00
4, 134. 32000 2.000 8, 268. 64
0195 403-00720 HVA ( Pat chi ng) (Asph) 61.570 61.570
TON 0. 000 0. 00

250. 00000 61.570 15, 392. 50



CONTI D

CAT NO0200

0200 412-00600

0205

604- 19405

0210

608- 00006

0215

608- 00010

0220

609- 20010

0225

609-21020

0230

609- 24010

0235

625- 00001

0240

627-00005

0245

627-00011

0250 630-00000

C19478A
19478A-BI D
FBR0063- 046
| TEM
DESCRI PTI ON
0200 ROADWAY

Conc Pvnt (6 In)

Inlet Ty R Spec (5 Ft)

Conc Sidewal k (6 In)

Conc Curb Ranp

Curb Ty 2 B

Cand GTy 2 11-B

Gutter Ty 2 (10 Ft)

Const Surveyi ng (Hour)

Epoxy Pvnt Mg

Pvnt Mg Paint

(Wat er bor ne)

Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
163. 000
sy
75. 00000
2.000
EACH
13, 337. 00000
659. 000
sy
58. 26000
33. 000
sy
165. 00000
58. 000
LF
35. 00000
2, 622. 000
LF
29. 00000
91. 000
LF
30. 00000
25. 000
HOUR
100. 00000
0. 000
GAL
425. 00000
0. 000
GAL
175. 00000
271. 000
HOUR

26. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

163. 000
0. 000
163. 000

2.000
0. 000
2.000

659. 000
0. 000
659. 000

33. 000
0. 000
33. 000

58. 000
0. 000
58. 000

2,622.000
0. 000
2,622. 000

91. 000
0. 000
91. 000

25. 000
0. 000
25.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

271. 000
0. 000
271. 000
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ESTI MATE RUN 10/ 11/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:35:19

AMOUNT

12, 225

26,674

38, 393

5, 445

2,030

76,038

2,730

2,500

7,046

00

00

34

00

00

00

00

00

.00

.00

00



CONTI D: C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19478A- BI D ESTI MATE RUN 10/ 11/ 2018
PRQJECT: FBR0063- 046 ESTI MATE NO 0018 10: 35: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0255 630-00007 Traf Ctrl Inspection 0. 000 0. 000
DAY 0. 000 0. 00
395. 00000 0. 000 0. 00
0260 630-00012 Traf Ctrl M 11. 000 11. 000
DAY 0. 000 0.00
1, 100. 00000 11. 000 12, 100. 00
0265 630-80335 Barricade (3 MA) (Tenp) 4. 000 4.000
EACH 0. 000 0. 00
100. 00000 4.000 400. 00
0270 630-80341 Const Traf Sign (A) 10. 000 10. 000
EACH 0. 000 0. 00
30. 00000 10. 000 300. 00
0275 630-80360 Drum Channel Dev 40. 000 40. 000
EACH 0. 000 0. 00
20. 00000 40. 000 800. 00
0280 900-00014  Added Item (Lunp Sunm)/ Gutter Type 2 Thickness and 1. 000 1. 000
Concrete O ass
LS 0. 000 0. 00
3, 732. 00000 1. 000 3,732.00
0285 202-00240 Rem Asphalt Mat (Pl aning) Garison St and Ranps 11, 491. 000 11, 491. 000
5% 0. 000 0. 00
4. 45000 11, 491. 000 51, 134. 95
0290 403-09221 SMA (Fi bers)(Asph) Garrison St and Ranps 79. 440 79. 440
TON 0. 000 0. 00
126. 50000 79. 440 10, 049. 16
0295 403-33841 HVA (G S) (100) (PG 64-22) Garrison St and Ranps 1, 248. 630 1, 248. 630
TON 0. 000 0. 00
75.90000 1, 248. 630 94,771. 02
0300 411-10255 Emul Asph (SS) Garrison St and Ranps 438. 000 438. 000
GAL 0. 000 0. 00
3. 16000 438. 000 1,384.08
0305 627-00011 Pvnt Mg Paint (Waterborne) Garriso 17. 000 17. 000
GAL 0. 000 0. 00

35. 00000 17. 000 595. 00



CONTI D: C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19478A- BI D ESTI MATE RUN 10/ 11/ 2018
PRQJECT: FBR0063- 046 ESTI MATE NO 0018 10: 35: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0310 627-30205 Thernopl astic Pvnt Mkg (WS) Garrison St Bike Lanes 480. 000 480. 000
SF 0. 000 0. 00
21. 75000 480. 000 10, 440. 00
CAT 0200 CURRENT AMT $ 8,290, 593.25$% 0.00$ 8,290, 593. 25

CAT NOO0300 0300 STRUCTURES

0065 631-10002 *Bri dge Design and Construction 1. 000 1. 000
LS 0. 000 0. 00
3, 000, 000. 00000 1. 000 3, 000, 000. 00
0125 507-00100 Conc S and D Pave (Reinf) 50. 100 50. 100
cY 0. 000 0.00
1, 185. 03000 50. 100 59, 370. 00
CAT 0300 CURRENT AMI $ 3,059, 370.00 $ 0.00$ 3,059, 370. 00

CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0070 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0075 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0080 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 82,000.00 % 0.00% 82, 000. 00

PROJECT TOTAL CURRENT AMI $11, 431,963.25$% 0. 00 $11, 431, 963. 25



